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GES DAAC Readiness

• Started reprocessing the L1 products on 10/22/02 and have 
demonstrated a cumulative 3.31x from then until present.

• “Daylight savings” problem necessitated shifting 
reprocessing to Nov. 2000 and beyond to workaround 
problem.

• “Daylight savings” patch to be installed on 12/17/02.  
Previously impacted files expected to be replaced by the 
time land processing starts on 12/22/02, at which point 
processing will shift back to earlier period.

• Processing without subscription since 12/02/02 (primarily 
Nov+ data).  Will need to push this data while processing 
June-Oct data 
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Calendar DOY

Requirement @ 2-3x Optimistic @ 3-4x Key Dates Check Points Projection based on cum avg   

10/22/02: Starting 
with DOY 055, 2000

End with DOY 304, 2002

Land Reprocessing
begins 

12/22/02

Additional X in OPS
03/01/03

Due to the jump to DOY 305 the check point does 
not currently reflect the actual data days 
processed up to, but rather the number of 

cumulative days processed. 


